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ENAC – ADR Economic Regulation Agreement 

 

Investments in 2020 

• Fiumicino 

• Ciampino 

Agenda 
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Signing of ERA 

169,1 

53,2 

169,1 

1,7 

130,1 

130,1 

2012 

193,8 427,9 

323,0 

2013 2015 2017 

1,3 

53,2 

2014 

2,0 

166,8 
191,9 

4,9 

2018 

9,1 

232,2 

2019 

124,6 

2020 E 

323,1 

429,1 

171,7 

241,3 

126,3 

2016 

Note: ITA GAAP 

Since the start of ERA, investments worth over €1.8 billion (2012-2020) 

Real estate 

ERA interventions 

2012–2016 

• 1,103.3 

• 1,104.6 with real 

estate development 

2017–2020 

• 715.5 

• 733.1 with real 

estate development 

2012–2020 

• 1,818.8 

• 1,837.7 with 

Real Estate 

Start of II 5-yr 

period of ERA 

€ mln 
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Note: Italian GAAP capex of ADR SpA; investments for real estate not included 

2012–2020 Investments(*): comparison with ERA forecasts (excluding 

works impacted by permitting issues) 

2012-2020 Investments for FCO(**) + CIA (cumulative values in M€) 

500 

1,000 

0 

1,500 

2,000 

2013 

52 

2012 

347 

2014 

662 

2015 

1,085 

920 

2016 

1,275 

2017 

1,442 

2018 

1,658 

2019 

1,782 

2020 

1,830 

2012-2016: 

+166 M€ 

ERA fcst Investments (*) 2012-2020:     

-48 M€ 

(*) For 2020, year-end estimate  

(**) Pro-forma comparison which does not include: Fiumicino Nord, Runway 4 and related works to the south (in particular, i) doubling of taxiway 

Bravo in the east lot, ii) expansion of east aprons, AZ technical area, quadrant 200 “former postal area”, iii) relocation of the engine test stand, iv) 

people mover 

 



5 Note: Italian GAAP capex of ADR SpA; investments for real estate not included 
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1,295 

53 

1,694 

2012 2014 

352 

675 

2015 

1,103 

2016 2017 

1,462 

2018 2019 

1,819 

183 

2,366 

379 

692 

2012-2016: 

+174 M€ 

2012-2020:     

-547 M€ 

(*) year-end estimate 

2012–2020 Investments(*): comparison with ERA forecasts 

2012-2020 Investments for FCO + CIA (cumulative values in M€) 

Investments (*) ERA fcst 
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2017 2018 2019 2020
Tot 

2017-2020
2021

Tot 

2017-2021

Urban Planning Activities (FCO North) 5.306 5.580 7.233 516 18.635 7.810 26.445

Airside infrastructures (FCO South) 41.366 71.221 28.918 65.672 207.177 53.908 261.085

Airside infrastructures (FCO North) 7.618 36.468 120.225 184.358 348.669 183.363 532.033

Terminal (FCO South) 63.586 139.518 126.220 49.497 378.821 59.614 438.436

Terminal (FCO North) 4.365 11.242 9.552 9.653 34.812 0 34.812

Landside (FCO South) 11.192 18.252 1.141 1.226 31.811 1.706 33.517

Landside (FCO North) 240 2.456 2.788 5.607 11.091 4.525 15.615

Parking facilities (FCO South) 2.304 14.469 16.432 1.382 34.587 379 34.965

Others (FCO South) 133.748 83.124 63.855 52.510 333.237 43.938 377.175

Tot Fiumicino South 252.197 326.584 236.566 170.287 985.634 159.544 1.145.177

Tot Fiumicino North 17.529 55.746 139.798 200.134 413.207 195.698 608.905

Tot Fiumicino 269.726 382.330 376.364 370.420 1.398.840 355.242 1.754.082

Ciampino 15.990 11.217 6.662 4.308 38.177 2.880 41.057

Overall Total Capex ADR 285.715 393.547 383.026 374.729 1.437.017 358.122 1.795.138

F

I

U

M

I

C

I

N

O

ADR's 2017–2021 Capex Plan (Annex 4 to the ERA) 

Plan of the 2016 consultations for the second regulatory sub-period 

Notes: ITA GAAP Capex view; capex for real estate not included   
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 The FCO investment plan for the 2017-2021 five-year period is substantially confirmed, with the 

exception of interventions related to Runway 4 and Northbound development due to authorization 

problems (suspension and subsequent negative opinion of the environmental impact procedure) 

 In this context, the investments made in the first three years of the five-year period (2017-2019) are 

consistent with the evolution of traffic and confirm the high level of attention towards quality and 

operational efficiency 

 During 2020, however, the health emergency from Covid-19 resulted in: 

o the need to suspend the main construction works in progress, in compliance with the health 

regulations aimed at containing the pandemic; 

o a significant reduction in traffic estimates in the short-medium term 

 Consequently, a re-modulation of the investment program was initiated with a view to adjusting 

forecast spending in the last two years of the five-year period (2020 and 2021) while at the same time  

guaranteeing the execution of the interventions envisaged for the purposes of safety, security and 

compliance with the regulations and maintaining consistency between planned interventions and the 

changed traffic scenario 

 Within this context, attention remains to optimization and ‘value engineering’ opportunities to improve 

investment efficiency while maintaining the achieved quality standards 

Implementation of the development plan continues with a re-modulation 
with respect to planning due to authorization issues and changes in 
capacity requirements following the Covid-19 emergency 
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Fiumicino South: Completion Project    (1/3) 

FCO South’s completion project outlines the airport's infrastructural layout within its current grounds. It also aims to maximise the use 

of existing equipment to improve the airport's service level within the terminals, completing the design of the situation defined by 

previous ESPs without involving extensions of the state property for aviation activities (runways, aprons, terminals). ENAC issued its 

technical authorization on 22/07/2011. 

 

The project's main objectives include: 

• ensuring the relaunch and completion of the capacity offer in the short to medium term 

• improving the quality level of the infrastructure and of the services provided to users 

• ensuring respect for the environment. 
 

As part of the approved project, the following development interventions are now completed: 

West Aprons 

F2 

West Aprons 

F1 

Boarding 

Area E 

BHS-HBS T1 

Area 200 

Aprons 

Area 300 

Aprons 

Doubling of 

Bravo West 
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Fiumicino South: Completion Project    (2/3) 

EIA Decree 

FCO Sud 

Completion 

Project 

• Environmental Impact Assessment (EIA) Decree 236 of 8 August 2013, published in the Official Gazette on 

9 November 2013, concerning the environmental compatibility of the Fiumicino Sud Completion Project 

includes several requirements set by the EIA Commission of the MATTM (Italian Ministry for the Environment 

and Territorial and Marine Protection) and by the MiBACT (Italian Ministry of Cultural Heritage, Activities 

and Tourism) under which ADR, on ENAC's behalf as "applicant", is carrying out compliance checks with the 

reference bodies to start construction works.  

• Since 2014, compliance checks under the responsibility of the MATTM concerning an initial set of interventions 

included in the Project have been in progress (the so-called section zero, one and two, of phase one), all of 

which ended successfully in February and March 2018 as per specific Directorial Resolutions. 

• In November 2019, we successfully completed the compliance checks of the East Terminals System, lot 2, 

Doubling of the Bravo taxiway, lot A and the East Area Interchange projects and specific MATTM Directorial 

Resolutions were issued. 

• In December 2019 and March 2020, projects were sent to the MATTM of some of the so-called Complementary 

Infrastructures used at the Airport (respectively, the Car parks of Building G and Airport Offices Building no. 

3)  for their compliance checks. The preparatory work is still in progress. 

• In December 2018, MiBACT expressed a positive opinion on the compliance checks of the East side 

Terminals System, lot 1 project, while in November 2019 the Ministry itself deemed compliant the East side 

Terminals System, lot 2 design. 

• In April 2019, the technical documentation for the Interventions E, Airport Services Office Building – Business 

District (Business City/BC) project was sent to MiBACT for the compliance checks for requirement B.1. In July 

2019, some additions were provided the Ministry as per their request. The MiBACT then expressed a generally 

positive opinion in November 2019, requesting further clarifications and subjecting it to the MATTM's opinion 

on the need for an EIA on the project, considering the design optimizations made with respect to the permits 

issued for FCO Sud.  

To this end, in May 2020, ENAC and ADR applied for a Preliminary Assessment pursuant to art. 6 (9) of 

Legislative Decree 152/2006 as amended concerning the "optimised" project. On 3 June 2020 the MATTM 

reported with note prot. no. 41187 the outcome of the Preliminary Assessment, in which it states that it does 

not deem "that the project falls, concerning application of the EIA discipline, under the typology set out in h), point 

2, of Annex II-bis to Part 2 of Legislative Decree 152/2006e as amended, changes or extensions of projects listed 

in Annex II, or in this Annex already permitted, built or being built, and which may have significant negative 

environmental impacts (change or extension not included in Annex II)", thus ruling out the need for its impact to be 

assessed.  
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• The Conference of Services, convened to assess the city planning conformity of the Completion Project, 

ended in May 2014 issuing the final provision (no. 1774/512 of 12/05/2014) that led to the automatic change to 

the planning instruments in force, as well as the declaration of public utility and urgency of the Completion Project 

as a whole and the application of the restriction arranged to expropriate the areas not owned and affected by such 

procedure. 

• On 27 August 2014, ENAC issued Directorial Provision no. 90339 to conclude and complete the permitting 

procedures, thus definitively approving the Completion Project. 

• The Completion Project includes all the interventions that have been already completed or are being planned. 

Fiumicino South: Completion Project    (3/3) 

Conference of 

Services 

and 

ENAC Directorial 

Provision 

• On 18 January 2019 ENAC submitted a request to the Ministry of Infrastructure and Transport – Regional 

Office for Public Works of Lazio, Abruzzo and Sardinia to order, pursuant to and in accordance with art. 13 (5) 

of Italian Presidential Decree of 8 June 2001, No. 327, the extension of the effective period of the declaration 

of public utility to the maximum period allowed by such provision, to enable the completion of the 

expropriation procedures for measures on the East Area Interchange of the Airport. 

• In Notice no. 512 of 12 April 2019, the Regional Office announced that it had extended the effective period of 

the declaration of public utility set out in Provision no. 1774/512 to the maximum period allowed by law, equal 

to two years, to enable the required completion of the expropriation procedures. 

Extension of the 

effective period 

of the declaration 

of public utility 

and urgency 

• Requirement A.1 of the EIA Decree states that "pursuant to art. 26(6), of Legislative Decree 152/2006, taking into 

account the characteristics of the Project indicated above, [...] the Project must be carried out within 7 years of 

the publication of the EIA Decree”. The seven years of validity of the EIA Decree, as specified later in the Decree 

itself, commence upon its publication in the Official Gazette on 9 November 2013. The EIA Decree includes the 

possibility to extend this deadline upon request by the Proponent. 

• In view of the upcoming expiry of this deadline, ADR, as agreed with ENAC, has deemed it appropriate to 

exercise the right to request a specific extension for the completion of FCO Sud concerning the portion of the 

works not yet completed (under the provisions of the Decree). Therefore, ADR is preparing specific technical 

documentation on the progress of the Fiumicino Sud Completion Project, possible changes in the demand/supply 

ratio, and the environmental and restrictions context to be sent with ENAC to the MATTM and MiBACT. 

Request for 

extension of the 

validity period of 

the EIA Decree 
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Fiumicino – Long Term Development Masterplan 

The Masterplan for FCO defines the infrastructural organization until the end of the concession period of the terminal. 

The timeline of the approvals is summarized below: 

• October 2015: Technical approval by ENAC of the Masterplan to 2044. 

• April 2016: ENAC requested the presentation of the Masterplan to 2030 with the development of the first phase: Runway 4, 1st 

module of the North Terminal and related works.  

• February 2017: ENAC approval of the Masterplan to 2030. 

• March 2017: start of the Environmental Impact Assessment procedure at MATTM/MiBACT on the works included in the Masterplan 

to 2030.  

• June 2018: Following discussions with the MATTM, taking into account the observations that arose and, in particular, the changing 

situation concerning the definition of the Management Plan for the State Nature Reserve of Rome's Coast, ADR and ENAC, have 

requested that the EIA procedure be put on hold for approximately 10 months. 

• May 2019: EIA procedure resumed. 

• October 2019: negative opinion of the CTVIA (EIA Technical Commission) of the MATTM. 

• May 2020: draft negative opinion of MiBACT. 

ADR has drawn up and submitted the Masterplan to ENAC, sharing its 

development path. 

The interventions included in the Masterplan will be carried out following 

an "ad hoc" environmental and urban planning approval, according to the 

ordinary procedures. 

It involves the construction of new flight infrastructure, passenger 

terminals, accessibility works, car parks, utilities and all the related 

infrastructure. 
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Ciampino – Long-Term Development Masterplan 

The Masterplan for CIA includes the upgrade of flight infrastructure and of the Commercial And General Aviation Terminal, under a 

“Secondary Airport” management model, geared towards environmental sustainability. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The timeline of the approvals is summarized below: 

• October 2015: ENAC issued its technical authorization.  

• February 2016: start of the EIA procedure at the MATTM for the works of the MP. The EIA Technical Commission has now 

concluded the preliminary phase and has issued a positive opinion on the requirements on the measures planned from 2021 

onwards, and has requested some in-depth analysis of the need to carry out a so-called "posthumous EIA" on previous interventions. 

The formal opinions of the Lazio Regional Government and the Ministry of Cultural Heritage have also been issued.  

• Following some further in-depth discussions between the Directorate General for Assessments and Environmental Permits of 

the MATTM and the EIA Commission itself for the final issue of the Interministerial Decree (MATTM/MiBACT) on environmental 

compatibility and the recent new opinion of the Commission (April 2020), in a note dated 28 May 2020, the DVA asked ENAC and 

ADR to submit the documentation in response to the Commission's request.  

• Therefore, at present, the procedure has been put on hold. 
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200,1 

2020 ERA 2020 E 

0,4 

 Restructuring works, completion of HV/MV power station; upgrade of taxiway Delta; SESAR 

programme (APOC, VDGS), functional improvements on buildings/systems (mainly Satellite 

requalification, landside roads, shops, works on water systems) 

 Extraordinary maintenance, in particular work on taxiways, electrical, electromechanical and water 

systems; work on car parks and landside roads; work on BHS systems at T1 and T3  

 ICT, development of technological infrastructures (HW and SW) to support airport operations; business 

continuity improvements; enhancement of the data processing centre, replacement of obsolescent 

equipments; cybersecurity 

0,1 
64,3 

1,4 2,8 

2020 ERA 2020 E 

2,9 

65,7 

+1,3 

0,0 

2020 ERA 

49,5 

0,0 

45,0 

2020 E 

49,5 45,0 
-4,4 

1,5 

1,2 

2020 ERA 2020 E 

2,6 

0,8 -0,7 

65,7 

0,0 
0,0 

52,5 

2020 ERA 2020 E 

52,5 
65,7 

+13,2 

9,7 

9,7 0,0 

2020 E 

4,3 

2020 ERA 

0,0 4,3 
+5,4 

 East Terminal System, rescheduling of the activity planned, due to the Covid-19 emergency 

 Terminal 3, works on check-in islands, fire protection upgrades and conveyor belts optimization, 

design of seismic compliance works 

Long Term 

Development 
 Interventions on hold due to permitting issues concerning the EIA of Master Plan 2030 (*) 

FCO South Flight 

Infrastructure 

 Taxiway Bravo doubling, completion of West lot 

 Works in the East Area(*), rescheduling of East lot of taxiway Bravo doubling and work on aprons, in 

line with permitting procedures for runway 4 and capacity requirements 

FCO South 

Terminal 

Infrastructure 

FCO South, 

Lanside and Car 

Parks 

 East Area Junction, preparatory works completed 

 Car Parks, postponement of construction of a new multi-level car park, in line with new parking  

capacity requirements expected 

 People mover (*), work on hold due to permitting issues concerning Masterplan 2030 

Restructuring, 

Maintenance, 

 ICT 

Ciampino 

Overall total 

 Noise abatement measures, prosecution of interventions included in Noise Reduction and 

Abatement Plan (PICAR) 

 Airside interventions, lighting of quadrants 300-400-500, works on runway approach path “33” 

 Other works, fire-prevention compliance, Fire station refurbishment, hydraulic risk mitigation 

measures, extraordinary maintenance and functional improvements 

Total excluding Runway 4, Fiumicino North and related works to the South (*) 

375 125 

109 124 

NB: ITA GAAP view; does not include real estate operations; (*) Capex FCO North and FCO South interventions related to North development, in orange in histograms and neutralized from Like for Like 

variations 

M€, Like for Like changes (*) 

Capex 2020: 125 M€, investment plan reviewed due to Covid-19 emergency and related traffic 

decrease. Excluding works affected by permit issues, overall production substantially in line with 

ERA forecast 
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L-Term dev. 

affected by 

permitting 

issues 

Ciampino 2020 ERA 

Proforma 

124 

2020 E 2020 ERA Terminal 

5 

Runways 

and aprons 

125 
5 

Landside and 

car parks 

5 

Other airport 

assets 

2020 E 

Proforma 

-266 

1 

0 
-1 

375 

L-Term dev. 

affected by 

permitting 

issues 

109 

15 

Capex 2020: 125 M€, investment plan reviewed due to Covid-19 emergency and related traffic 

decrease. Excluding works affected by permit issues, overall production substantially in line with 

ERA forecast 

2 1 3 4 5 6 

 Taxiway Bravo West doubling (+2 M€), 

prosecution of work according to reviewed 

schedule, capacity requirements and 

operational needs 

 Upgrade of Taxiway Delta (+2 M€), start of 

works 

 SESAR Programme (+3 M€), prosecution of 

works for joint control room (APOC) and visual 

docking guidance systems (VDGS). 

 Other works (-2 M€),  rescheduled in line with 

operational needs 

3 

 East Terminal (-5 M€), rescheduling of the 

activity planned, due to the Covid-19 emergency 

 Development Optimization (+1 M€) according 

to «under one roof» approach: suspension of 

Terminal 5 reconfiguration and prosecution of  

Terminal 3 upgrade (in 2020, works on check-in 

islands, belt conveyors and functional 

improvements) 

 Other works (+3 M€), including Satellite 

requalification, shops refurbishment, T3 boarding 

areas, extraordinary maintenance on systems 

(BHS, electromechanical,..) 

2 

 Technological Infrastructures (+4 M€), business continuity improvements; enhancement of the data 

processing centre, development of technological infrastructures (HW and SW) to support airport 

operations, replacement of obsolescent equipments. 

 Interventions on other assets (-5 M€), rescheduling of the activity planned, due to the Covid-19 

emergency 

5 

Works included in ERA and affected by 

permitting issues (EIA procedure of Masterplan 

2030): 

 Runway 4 (-174 M€) 

 FCO North (-27 M€) 

 FCO South works related to North 

development (-65 M€):                

i) taxiway Bravo doubling in the East lot, ii) 

East aprons extension, AZ technical area 

aprons, quadrant 200 “former postal area” 

aprons, iii) people mover 

1 

Values in M€ 

 New Car Parks (-1 M€), rescheduling of multi-

level car park F, in line with new parking 

capacity requirements expected 

 Improvement of landside road and viaducts 

(+3 M€), requalification mobility of the grounds 

and maintenance of landside car parks. 

 Other works (+3 M€), related to maintenance 

and functional improvements 

4 

 Noise abatement measures (+2 M€), prosecution of interventions included in PICAR 

 Maintenance and compliance improvement (+2 M€), fire-prevention terminal compliance, Fire 

station refurbishment, lighting of quadrants 300-400-500, runway approach path “33”  

 Quality and functional improvements (+1 M€), hydraulic risk mitigation measures, apron video 

supervision 

6 

Capex ADR S.p.A. – ITA GAAP view: real estate operations not included; the capex values of items 6.1 and 6.2 of Form A are allocated according to the nature of the individual interventions; the category 

"Other airport assets" includes items 4.1, 4.4, and 6.3, in addition to shares of 6.1 and 6.2   
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2017–2020 Capex: 715 M€, down compared to the ERA forecast due to permit issues and review of 

short-term requirements, also affected by Covid-19 emergency and its impacts 

 East Terminal System, rescheduling of activities due to the Covid-19 emergency: phase I expected to be 

completed by 2021 

 Extra Schengen area (pier E), early production in 2016 versus plan and optimizations 

 T5 reconfiguration, suspended 

 Terminal 3, prosecution of upgrade with enhancement of equipment and activation by functional sections; 

rescheduling of works due to the Covid-19 emergency 

17-20 ERA 17-20 E 

413,2 

2,4 
Long Term 

Development 

110,8 

72,5 96,4 

17-20 E 

89,4 

17-20 ERA 

16,9 

207,2 

-23,9 

FCO South Flight 

Infrastructure 

17-20 E 

0,0 

378,8 
245,7 

17-20 ERA 

0,0 
245,7 

378,8 

-133,1 FCO South 

Terminal 

Infrastructure 

3,0 

63,4 

17-20 ERA 17-20 E 

13,4 

66,4 

-50,0 

FCO South, 

Lanside and Car 

Parks 

 East Area Junction, preparatory works completed; start of works postponed awaiting conclusion of the 

ADR/ENAC/Anas/MIT agreement and rescheduled after Covid-19 emergency 

 Mobility, postponement of construction of new car parks (mainly multi-level), in line with new parking 

capacity requirements expected; T5 mobility interventions suspended 

 People mover(*), work on hold due to permitting issues concerning Masterplan 2030 

Restructuring, 

Maintenance, 

 ICT 

Ciampino 
17-20 ERA 17-20 E 

0,0 38,2 0,0 43,1 

38,2 43,1 
+4,9 

M€, Like for Like changes (*) 

 Airside and noise abatement measures, prosecution of interventions included in PICAR 

 Terminal interventions, mainly for increase in intervention for maintenance, quality and functional 

improvements 

 Interventions on hold due to permitting issues concerning the EIA of Master Plan 2030 (*) 

Overall total 

Total excluding Runway 4, Fiumicino North and related works to the South (*) 

1,437 715 

910 696 

NB: ITA GAAP view; does not include real estate operations; (*) Capex FCO North and FCO South interventions related to North development, in orange in histograms and neutralized from Like for Like 

variations 

0,0 

17-20 ERA 

333,2 

17-20 E 

333,2 321,4 
-11,8 

 Restructuring works, completion of HV/MV power station; SESAR programme (APOC, VDGS), functional 

improvements on buildings/systems; program adjustments due to change of operational needs (contingency 

apron, taxiway Delta upgrade, ULD storage areas, central canteen,...) 

 Extraordinary Maintenance, in particular work on taxiways, electrical, electromechanical and water 

systems; work on car parks and landside roads; work on landside buildings  

 ICT, business continuity improvements; enhancement of the data processing centre, development of 

technological infrastructures (HW and SW) to support airport operations, replacement of obsolescent 

equipment 

 West aprons and hydraulic risk mitigation works, completed 

 Taxiway Bravo doubling, completion of West lot 

 New fuel logistics area (former Seram island) and Aprons in Area 600, activities re-planned in line with 

capacity requirements 

 Works in the East Area (*), rescheduling of East lot of taxiway Bravo doubling and work on aprons, in line with 

permitting procedures for runway 4 and capacity requirements; Pianabella land purchase completed in 2019 
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2017–2020 Capex: 715 M€, excluding works affected by permit issue, overall production down vs 

ERA (-214 M€) due to review of short-term requirements, also affected by Covid-19 emergency and 

its impacts 

 New High/Medium voltage power station (+5 M€), for design changes 

 Interventions on other assets (-16 M€), rescheduling of the plan due to the Covid-19 emergency 

 Technological Infrastructures (+11 M€), development of technological infrastructures to support 

airport operations; business continuity improvements; enhancement of the data processing centre, 

replacement of obsolescent equipments 

2017–2020 E 

Proforma 

L-Term dev. 

affected by 

permitting 

issues 

Other airport 

assets 

Ciampino Landside and 

car parks 

2017–2020 E Runways and 

aprons 

-527 

2017–2020 

ERA Proforma 

Terminal L-Term dev. 

affected by 

permitting 

issues 

-37 

2017–

2020 ERA 

910 

1.437 

5 

-46 

0 696 19 715 
-136 

-214 

2 1 3 4 5 

Works included in ERA and affected by 

permitting issues (EIA procedure of 

Masterplan 2030): 

 Runway 4 (-333 M€) 

 FCO North (-80 M€) 

 FCO South works related to North 

development (-114 M€):                        

i) taxiway Bravo doubling in the East lot, 

ii) East aprons extension, AZ technical 

area aprons, quadrant 200 “former postal 

area” aprons, iii) relocation of the engine 

test stand, iv) people mover. Values 

Include Pianabella land purchase. 

 East Terminal (-62 M€), rescheduling of activities 

due to the Covid-19 emergency: phase I expected 

to be completed by 2021 

 Development Optimization (-72 M€), upgrade. 

Extra Schengen area (pier E): early production in 

2016 versus plan and optimizations; according to 

«under one roof» approach: suspension of Terminal 

5 reconfiguration and prosecution of  Terminal 3 

 Other works (-2 M€), including Satellite 

requalification, shops refurbishment, T3 boarding 

areas, maintenance electrical, electromechanical 

and water systems 

1 

 New Car Parks (-26 M€), rescheduling of multi-level 

car park F and ground parking in East area, in line with 

new parking capacity requirements 

 Terminal 5 roads and parks (-8 M€), suspended as 

well as Terminal 5 reconfiguration 

 East area junction (-19 M€), preparatory works 

completed; start of works postponed awaiting 

conclusion of the ADR/ENAC/Anas/MIT agreement 

and rescheduled after Covid-19 emergency 

 Improvement of landside road and viaducts (+4 

M€) upgrade of landside areas 

 Other works (+3 M€), related to maintenance and 

functional improvements 

2 

5 

4 

Values in M€ 

Includes Pianabella land 

purchase  

 West aprons phase 2 and hydraulic risk 

mitigation works (-4 M€), completed in 2019 with 

optimizations 

 SESAR Programme (+6 M€), start of the 

programme of planned interventions, in particular 

joint control room (APOC) and visual docking 

guidance systems (VDGS) 

 Review of requirements (-39 M€), postponement 

of work on Seram Island, 600 area wide body 

aprons, extension of cargo aprons, ULD storage 

area, «contingency» aprons in  technical area, 

rescheduling of the activity planned, due to the 

Covid-19 emergency 

3 

Capex ADR S.p.A. – ITA GAAP view: real estate operations not included; the capex values of items 6.1 and 6.2 of Form A are allocated according to the nature of the individual interventions; the category 

"Other airport assets" includes items 4.1, 4.4, and 6.3, in addition to shares of 6.1 and 6.2 

6 

 Maintenance and compliance improvement (+7 M€), «standard 3» X-Ray scanners for hold baggage and fire-

prevention terminal compliance 

 Quality and functional improvements (-2 M€), adjustments due to change of operational requirements 

6 
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2017–2021 Capex: 904 M€, down compared to the ERA forecast due to permit issues and review of 

short-term requirements, also affected by Covid-19 emergency and its impacts 

 East Terminal System, rescheduling of activities due to the Covid-19 emergency: phase I expected to be 

completed by 2021 

 Extra Schengen area (pier E), early production in 2016 versus plan and optimizations 

 T5 reconfiguration, suspended 

 Terminal 3, prosecution of upgrade with enhancement of equipment and activation by functional sections; 

rescheduling of work due to the Covid-19 emergency 

17-21 E 17-21 ERA 

2,4 

608,9 

Long Term 

Development 

17-21 E 

99,7 

161,4 

17-21 ERA 

20,9 
72,5 

261,1 

93,4 

-27,2 

FCO South Flight 

Infrastructure 

0,0 

0,0 

17-21 ERA 

438,4 
308,2 

17-21 E 

438,4 

308,2 -130,2 FCO South 

Terminal 

Infrastructure 

13,4 

17-21 E 

3,0 

65,4 

17-21 ERA 

68,5 

13,4 -52,1 

FCO South, 

Lanside and Car 

Parks 

Restructuring, 

Maintenance, 

 ICT 

17-21 E 

0,0 

377,2 430,5 

17-21 ERA 

0,0 377,2 
430,5 

+53,3 

Ciampino 
0,0 

56,0 41,1 
0,0 

17-21 ERA 17-21 E 

41,1 
56,0 

+14,9 

 Interventions on hold due to permitting issues concerning the EIA of Master Plan 2030 (*) 

 Noise abatement measures, prosecution of interventions included in PICAR 

 Terminal, «standard 3» X-Ray scanners for hold baggage and fire-prevention terminal compliance 

 Other works, hangars upgrade, Fire station refurbishment, extraordinary maintenance and functional 

improvements 

Overall total 

Total excluding Runway 4, Fiumicino North and related works to the South(*) 

1,795 904 

1,022 881 
NB: ITA GAAP view; does not include real estate operations; (*) Capex FCO North and FCO South interventions related to North development, in orange in histograms and neutralized from Like for Like 

variations 

M€, Like for Like changes (*) 

 West aprons and hydraulic risk mitigation works, completed 

 Taxiway Bravo doubling, completion of West lot 

 New fuel logistics area (former Seram island) and Aprons in Area 600, activities re-planned in line with 

capacity requirements 

 Works in the East Area (*), rescheduling of East lot of taxiway Bravo doubling and work on aprons, in line with 

permitting procedures for runway 4 and capacity requirements; Pianabella land purchase completed in 2019 

 East Area Junction, preparatory works completed; start of works postponed awaiting conclusion of the 

ADR/ENAC/Anas/MIT agreement and rescheduled after Covid-19 emergency 

 Mobility, postponement of construction of new car parks (mainly multi-level), in line with new parking 

capacity requirements expected; T5 mobility interventions suspended 

 People mover(*), work on hold due to permitting issues concerning Masterplan 2030 

 Restructuring works, interventions on Hangar, prosecution of upgrade Delta taxiway with recovery of 

postponement from previous years; completion of the HV/MV power station with design improvements; 

completion of SESAR interventions (joint control room, VDGS); functional improvements on buildings/systems 

(revamping of light towers, centralized industrial water treatment,...) 

 Extraordinary Maintenance, in particular work on taxiways, electrical, electromechanical and water systems; 

work on car parks and landside roads; work on landside buildings  

 ICT, development of technological infrastructures (HW and SW) to support airport operations; business 

continuity improvements; enhancement of the data processing centre, replacement of obsolescent equipments 
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2017–2021 Capex: 904 M€, excluding works affected by permit issues overall production down vs 

ERA (-141 M€) due to review of short-term requirements, also affected by Covid-19 emergency and 

its impacts 

904 

2017 - 2021 E Landside and 

car partks 

2017-2021 ERA Other airport 

assets 

L-Term dev. 

affected by 

permitting 

issues 

 

Ciampino 2017 - 2021 

ERA Proforma 

-122 
-41 

23 

2017 - 2021 E 

Proforma 

Runways and 

aprons 

L-Term dev. 

affected by 

permitting 

issues 

 

Terminal 

1.795 

-773 

1.022 

-21 

28 15 881 

-141 

2 1 3 4 5 6 

Works included in ERA and affected by 

permitting issues (EIA procedure of Masterplan 

2030): 

 Runway 4 (-509 M€) 

 FCO North (-100 M€) 

 FCO South works related to North 

development (-164 M€):          

i) taxiway Bravo doubling in the East lot, ii) 

East aprons extension, AZ technical area 

aprons, quadrant 200 “former postal area” 

aprons, iii) relocation of the engine test stand, 

iv) people mover. Values Include Pianabella 

land purchase. 

1 

Values in M€ 

 East Terminal (-55 M€), rescheduling of activities 

due to the Covid-19 emergency: phase I expected 

to be completed by 2021 

 Development Optimization (-68 M€), Extra 

Schengen area (pier E): early production in 2016 

versus plan and optimizations; according to «under 

one roof» approach suspension of Terminal 5 

reconfiguration and prosecution of  Terminal 3 

upgrade (timeline reviewed after Covid-19 

emergency). 

 Other works (+1 M€) 

2 

 West aprons phase 2 and hydraulic risk 

mitigation works (-4 M€), completed in 2019 

with optimizations 

 SESAR programme (+16 M€), completion of 

joint control room (APOC) and visual docking 

guidance systems (VDGS) 

 Review of requirements (-34 M€), 

postponement of work on Seram Island, 600 

area wide body aprons, extension of cargo 

aprons, ULD storage area, «contingency» 

aprons in  technical area. Start of taxiway Delta 

upgrade and  maintenance improvements 

about flight infrastructure 

 Other works (+2 M€), related to maintenance 

and functional improvements 

3 

 New Car Parks (-27 M€), rescheduling of multi-

level car park F and ground parking in East area, 

in line with new parking  capacity requirements 

 Terminal 5 roads and parks (-8 M€), suspended 

as well as Terminal 5 reconfiguration 

 East area junction (-19 M€), preparatory works 

completed; start of works postponed awaiting 

conclusion of the ADR/ENAC/Anas/MIT 

agreement and rescheduled after Covid-19 

emergency 

 Landside road and viaducts (+5 M€) upgrade of 

landside areas 

 Other works (+8 M€), related to maintenance 

and functional improvements 

4 

 New high/medium voltage power station (+6 M€), for design changes 

 Interventions on other assets (+3 M€), interventions on Hangar, extraordinary maintenance and 

functional improvement on other assets 

 Technological Infrastructures (+19 M€), development of technological infrastructures to support airport 

operations (e.g. airside vehicle monitoring); business continuity improvements; enhancement of the data 

processing centre; replacement of obsolescent equipments 

5 

 Noise abatement measures (+1 M€), prosecution of interventions included in PICAR 

 Maintenance and compliance improvement (+12 M€), «standard 3» X-Ray scanners for hold 

baggage, fire-prevention terminal compliance and Fire station refurbishment 

 Quality and functional improvements (+2 M€), hangars upgrade 

6 

Capex ADR S.p.A. – ITA GAAP view: real estate operations not included; the capex values of items 6.1 and 6.2 of Form A are allocated according to the nature of the individual interventions; the category 

"Other airport assets" includes items 4.1, 4.4, and 6.3, in addition to shares of 6.1 and 6.2 

Includes Pianabella land 

purchase  
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Agenda 

ENAC – ADR Economic Regulation Agreement 

 

Investments in 2020 

• Fiumicino 

• Ciampino 
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Investments in 2020 

Fiumicino 

 

Terminal 

o T1 
• East Airport Terminal System 

• Lot 1 

• Lot 2 

 

 

 

 

 

o T3 
 Terminal 3 Upgrade Project 

 Densification of check-in islands I, J, and K  

 Reconfiguration of offices at mezzanine 

 New toilet facilities on arrivals level  

 New warehouses at AID level 2 

 Upgrade of Satellite boarding area E 31-44 

 Fire protection upgrades at airport terminals and 
boarding areas 

 Joint Control Room (APOC) 

Airside 

• Doubling of taxiway Bravo – Lot A (west) 

• Taxiway Delta upgrade 

• Taxiway Sierra upgrade 

• Renovation of AL, EC, ED, and EH taxiways 

• New fuel logistics area 

• Implementation of new A-VDGS system 

 

 

 

Road network, car parks, and other assets 

• Preparatory work for new cargo area intersection 

• Improvement of the road network using 
roundabouts 

• Nursery 

• Industrial water improvement 

 

 

 

 

 

 

 

 

Due to the Covid-19 emergency, some of the operations on the list have been put on hold and have not yet been resumed. 

The related rescheduling is currently being defined. The following pages detail the progress of the interventions. 



21 

Pier A – AVC 

Upgrade of TWY Delta 

Development of FCO in 2020 – main interventions  

Upgrade of 

Terminal 3 

Cargo Area Intersection Fuel Logistics 

Area 

Doubling of Bravo West 

APOC 



22 Notes: Capex as per ITA GAAP 

East Terminal System 

In progress 

                

• Greater capacity of the Domestic–Schengen 

boarding system  

• Greater capacity of the terminal’s departure 

(check-in hall, security, immigration transits) 

and arrival subsystems (baggage claim hall)  

• Better passenger services and perceived 

quality 

2019 actual 2020 estimate 

108,4 M€ 31,1 M€ 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

DESCRIPTION OF WORK: 

The development of the East Terminal System is structured as two functional lots. Lot 1 includes the construction of the 

new Pier A and the front building of Terminal 1; Lot 2 includes the west extension of T1, the reconfiguration of boarding 

area C and the new border node for passengers in transit. Overall, the intervention provides a capacity increase of 6M 

departing pax per year, through 13 new loading bridges and 10 bus gates, as well as 3M pax arriving per year, through 3 

additional baggage reclaim carousels. 

See Schedule A: 3.4 – Works for FCO Sud Terminal 
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FRONT BUILDING and 

PIER A 
In progress 

T1 EXPANSION 
In progress 

300 APRONS 
Completed 

DEMOL T2 and other preparatory work 
Completed 

BOARD AREA C 
In progress 

TRANSITS D HUB 
In progress 

LOTTO 2 LOTTO 1 

East Terminal System 

Work 
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East Terminal System 
Northeast view 

Pier A Front Building T1 Expansion Upgrade Boarding Area C 

Transit node 



25 Notes: Capex as per ITA GAAP 

East Terminal System – Lot 1 

• Greater departure capacity with +6M pax/year 

• Quality perceived by passengers 

• Focus on passenger experience  

• Increase of service level provided  

 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

DESCRIPTION OF WORK: 

Work is underway on the construction of the new Pier A and the extension to the north of Terminal 1 (work began in October 

2017). The new pier will provide a capacity increase of 6M departing pax per year, thanks to 13 gates served by loading bridges 

and 10 bus gates. With the entry into service of the front building of Terminal 1, the commercial departure lounge as a 

passenger waiting area will be available at departure level with the related facilities such as family area, smoking lounges, work 

areas; while at mezzanine level food areas and three club lounges will be built. 

Work In Progress 

                

See Schedule A: 3.4 – Works for FCO Sud Terminal 

2019 actual 2020 estimate 

71,2 M€ 15,9 M€ 
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East Terminal System – Lot 2 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

DESCRIPTION OF WORK: 

• Greater capacity of Terminal systems 

• Enhancement of security and border 

checkpoints in transit 

• More passenger services and perceived quality 

 

Having completed the demolition of Terminal 2, work is underway on the western extension of T1. The extension includes: i) the 

main square as a passenger waiting area, with seats facing the aprons; ii) the info and transit areas in a central position with 

respect to the departure lounge; iii) the commercial areas and the walk-through duty free. The new food court will then be built at 

the mezzanine level, overlooking the square. Looking forward, the upgrade of boarding area C will include moving the gates to 

apron level and completing the departure lounge at departures level. Passport controls for transit passengers will be relocated to 

the new node at the root of boarding area D, increasing capacity compared to the current layout. 

Work In Progress 

See Schedule A: 3.4 – Works for FCO Sud Terminal 

2019 actual 2020 estimate 

27,9 M€ 7,8 M€ 
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East Airport System – Lot 1 and 2  

Rendering 



28 Notes: Capex as per ITA GAAP 

Terminal 3 Upgrade Project 

Overall preliminary design completed in July 2019 

Design and work are in progress by sections 

• Greater capacity for check-in system 

• Greater capacity for arrivals system 

• Improved comfort and service level 

2019 actual 2020 estimate 

6,0 M€ 9,0 M€ 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

DESCRIPTION OF WORK: 

ADR has completed the preliminary project to upgrade Terminal 3 in the arrivals, departures and mezzanine levels. 

Among the main drivers: 

 Increase of the baggage claim area and greater size and flexibility of the carousels 

 More check-in desks with new generation units 

 Capacity increase in terms of circulation area for passengers  

 Reorganization of border and sensitive flights area  

The following slides show functional portions commissioned/completed. 

See Schedule A: 3.3 – Works for FCO Sud Terminal 
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Densification of check-in islands I, J, and K of Terminal 3 

Completed island I 

Work in progress on island J 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

DESCRIPTION OF WORK: 

In line with the preliminary design for the upgrade of Terminal 3, following what was done at Terminal 1 with the 

construction of the 5th check-in island, and according to the same architectural standards, work is underway to upgrade 

check-in islands I, J, and K of Terminal 3 on the East side and the surrounding areas. Use of a format with shorter front 

length and double baggage collector enables an increase of the number of desks: 

• Island I: from 24 to 28 desks 

• Island J: from 24 to 30 desks 

• Island K: from 24 to 30 desks 

• Greater capacity of the check-in subsystem and 

surface area available for traffic flow 

• Increased comfort and quality, updating the 

finishes 

• Higher technological standard  

See Schedule A: 3.3 – Works for FCO Sud Terminal 

2019 actual 2020 estimate 

1,4 M€ 4,9 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work In Progress 

• Functional upgrade of the spaces located 

north of the ticket offices 

• Relocation of T3 mezzanine offices 

DESCRIPTION OF WORK: 

In line with the upgrade project for Terminal 3, which involves 

emptying the current office area at mezzanine level, work is 

underway to set up the new offices and related service spaces in the 

area located north of the ticket offices. The work includes building 

new partitions, flooring, false ceilings, furnishings and systems. 

Reconfiguration of offices at mezzanine 

Notes: Capex as per ITA GAAP 

See Schedule A: 3.3 – Works for FCO Sud Terminal 

2019 actual 2020 estimate 

0,3 M€ 1,8 M€ 
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New toilet facilities on arrivals level of Terminal 3 

Toilet facility 1 completed 

Design completed and imminent start of work on toilet 

facilities 3 and 4 

• Increased f toilet facility equipment in line with 

the expected traffic growth 

• Higher service level offered 

• Improved quality and comfort of the areas 

involved  

EXPECTED BENEFITS 

STATUS and AMOUNTS 

DESCRIPTION OF WORK: 

In line with the upgrade project for Terminal 3, we will refurbish the arrivals level toilet facilities, in both the landside and 

airside areas.  

Work has been completed on the toilet facility 1, now open to passengers. Work to begin soon on toilet facility 3. The 

design of toilet facility 4 has been completed. 

See Schedule A: 3.3 – Works for FCO Sud Terminal 

T3 Arrivals 

3 

1 

2 4 

  2019 actual 2020 estimate 

0,6 M€ 0,9 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work In Progress 

• Construction of warehouse areas in areas out 

of passenger flow 

• Increased level of passenger service in 

sensitive security area 

 

DESCRIPTION OF WORK: 

New warehouses at Boarding Area D level 2 

Notes: Capex as per ITA GAAP 

See Schedule A: 3.3 – Works for FCO Sud Terminal 

In view of the expansion project of the security check area for 

passengers on sensitive flights, to free up the area and relocate the 

warehouse areas in the former transit gallery of Terminal 3 for retail 

operations, work is underway to build new warehouses at level 2.00 

in Boarding Area D.   

2019 actual 2020 estimate 

0,4 M€ 1,6 M€ 
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DESCRIPTION OF WORK: 

Notes: Capex as per ITA GAAP 

Satellite Upgrade – Boarding Area E 31-44 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

• Adapted finishes in line with those present in 

the new pier and front building 

• Improved service level provided 

The upgrade of the boarding area of the Satellite is being carried out 

in stages, to provide non-Schengen passengers an experience as 

similar as possible to that offered by boarding area E. 

The refurbishment work involves upgrading the common areas 

dedicated to transit areas and passenger waiting by building a false 

ceiling made of blade type slats and installation of a new lighting 

system that is architecturally integrated into the overall design. 

Work in progress 

See Schedule A: 6.1 – Other Measures for FCO Sud 

2019 actual 2020 estimate 

0,6 M€ 1,3 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work In Progress 

• Regulatory compliance 

• Increased level of fire safety 

DESCRIPTION OF WORK: 

The initiative arises from the need to bring Terminals and boarding areas in compliance with the Decree of 17July 2014, which, 
implementing Presidential Decree 151/2011, set the technical fire prevention regulations for the design, construction and operation of 
terminals broken down into the following points: 
a. sizing of escape routes, electrical systems, fire extinguishers, safety signs, organization and fire safety operations; 
b. length of escape routes, air-conditioning systems, safety lighting, sprinklers, hydrants, detection, signalling and alarm systems, etc; 
c. construction features, sound diffusion, smoke control system. 
 
In the same areas, specific measures will be taken to upgrade the air conditioning systems to the foregoing decree. 

Fire protection upgrades in airport terminals and boarding areas 

Notes: Capex as per ITA GAAP 

See Schedule A: 6.1 – Other Measures for FCO Sud 

2019 actual 2020 estimate 

1,9 M€ 2,4 M€ 
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SESAR in ADR 
ADR has joined the SESAR programme (Single European Sky Air traffic management Research) to implement the European 

Commission's Implementing Regulation (EU) No. 716/2014, on establishing the Pilot Common Project ( PCP) of 27 June 

2014, supporting the implementation of the European Air Traffic Management Master Plan. ADR has identified five projects that 

will raise Fiumicino airport's technological and procedural standards, bringing them in line with the objectives set by the 

PCP: 

Vehicle Handling Safety (A-

SMGCS) 

Multilateration system, integrated 

with ENAV, for monitoring vehicles 

in the aircraft manoeuvring area. 

Visual guidance (Smart Docking 

System) 

Equipping the aprons with visual 

guidance systems for real-time 

information exchange on 60 stands 

(already operational in Pier E, Aprons 

300 and 800) 

SWIM encryption protocol 

Encryption system for secure 

information exchange between 

stakeholders 

Eurocontrol NOP Data Exchange 

Protocol 

Data exchange structure for efficient 

cooperation between Eurocontrol 

and local structures 

Joint Control Room 

Review of operational processes and 

centralisation of airport control rooms in 

a single room 

Transversally to the 5 project initiatives, we have also planned significant measures to improve the IT systems and the 

implementation of a Business Continuity solution for the airport's infrastructure and systems 
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Joint Control Room (APOC – AirPort Operation Centre) 

EXPECTED BENEFITS 

DESCRIPTION OF WORK: 

The initiative is part of the broader project scope that ADR has initiated by participating in the SESAR European program. The APOC Room, 

built at apron level of boarding area E 31-44 (formerly Satellite West), will enable the centralization of the current operational control rooms of 

the airport. In the future the room will also host representatives of the various airport stakeholders. The presence of the airport operator and 

other stakeholders in a Joint Control Room and the integration of the systems will enable the airport operator to plan airport operations in real-

time and to receive corrective inputs from the Eurocontrol Network Manager Operations Centre (NMOC). 

• Centralisation of operational control rooms and 

improvement of the processes needed to govern 

operations carried out jointly across the rooms 

• Access for external stakeholders to the APOC room 

and related shared infrastructure, information, 

processes and software to improve efficiency of the 

airport processes carried out by carriers and 

handlers. 

• Efficiency of disruption resolution to minimize 

delays and impacts 

• Optimization of infrastructure planning, maximizing 

its use 

Current status 

Future status 

Civil and technical construction work in progress 

Completion December 2021 

                

STATUS and AMOUNTS 

See Schedule A: 6.1 – Other Measures for FCO Sud 

2019 actual 2020 estimate 

0.9 M€ 0,2 M€ 
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DESCRIPTION OF WORK: 

See Schedule A: 2.5 – Flight infrastructure works for FCO Sud 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

Doubling of taxiway Bravo – Lot A (west) 

Notes: Capex as per ITA GAAP 

Work completed 

Completion: June 2020 

 

• Efficient aircraft handling  

• Elimination of interference between taxiing of 

aircraft and entry/exit from the satellite stands 

• Improved safety levels 

• demolition of the existing Bravo taxiway in the section between TWY Alfa and 

TWY BG 

• construction, in place of the current Bravo taxiway, of two new taxiways again 

parallel to runway 07/25, called Bravo and Hotel 

• installation of AVL taxiway systems and implementation of rainwater drainage 

network 

TWY B – up to code E 

TWY H – up to code F 

A 

Runway 2 

2019 actual 2020 estimate 

5,0 M€ 2,3 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work to start 

• Restoration of surface characteristics to 

preserve the structural integrity of the 

deepest layers of the superstructure.  

• Reduction of energy consumption 

• Protection of the airport from short-term 

high-intensity rainfall 

DESCRIPTION OF WORK: 

• pavements: surface upgrade in the section between the Papa and EG taxiways; in-depth upgrade 

in the section between the EG and DM taxiways; the pavement will be rebuilt using high 

performance bitumen (modified bitumen), which will provide greater performance in relation to 

aircraft loads and durability over time; 

• systems: complete refurbishment of the primary and secondary distribution of flight assistance 

systems (AGL), using LED technology; 

• hydraulics: the rainwater disposal networks have been rebuilt to upgrade the system for events 

with a "return time" of 20 years, in line with the flooding risk mitigation work carried out from 2017 

onwards;  

• construction of the preparatory works for doubling TWY B Lot B.  

Taxiway Delta upgrade 

Notes: Capex as per ITA GAAP 

See Schedule A: 6.1 – Other Measures for FCO 

Sud 

2019 actual 2020 estimate 

0,1 M€ 2,5 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

First phase completed  

• Restoration of surface characteristics 

to preserve the structural integrity of 

the deepest layers of the 

superstructure.  

DESCRIPTION OF WORK: 

• replacement of the asphalt concrete layers for an average thickness 

of 30 cm and a width of 18 m across the axis;  

• surface work for a thickness of 5 cm in the area between the edge of 

the stands and the west side channel.  

Taxiway Sierra upgrade 

Notes: Capex as per ITA GAAP 

2019 actual 2020 estimate 

- 0,6 M€ 

Depth 30 cm 

Depth 5cm 

See Schedule A: 6.2 – Maintenance FCO Sud 



40 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

EC, EH: Work completed 

ED, EL: Work being started 

 

DESCRIPTION OF WORK: 

• surface work for a thickness of 6 cm on AL and 5 cm on EC, ED and EH 

• construction of new conduits for the passage of AGL secondary power cables 

on EC, ED and EH taxiways  

Renovation of AL, EC, ED, and EH taxiways 

Notes: Capex as per ITA GAAP 

2019 actual 2020 estimate 

0,3 M€ 1,2 M€ 

• Restoration of surface characteristics 

to preserve the structural integrity of 

the deepest layers of the 

superstructure.  

See Schedule A: 6.2 – Maintenance FCO Sud 
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EXPECTED BENEFITS 

• The initiative involves moving the logistics area from its current position, in front of Pier D, to the west next to the 

cogeneration plant, close to customs gate 1 

• Construction of parking areas for vehicles, logistics buildings, oil separator and systems related to the airside 

storage and distribution of fuel (SERAM) 

• Optimization of the fuel distribution activity 

• Relocation of logistics area for subsequent 

construction of aprons in the central area 

 

DESCRIPTION OF WORK: 

See Schedule A: 2.1 – Flight infrastructure works for FCO Sud 

STATUS and AMOUNTS 

Work put on hold 

 

Seram Island – Post operam 

2019 actual 2020 estimate 

0,6 M€ 0.5 M€ 

New fuel logistics area 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

1. SAM SW: completed in December 2019 

2. A-VDGS supply: in progress, completion 

February 2021 

 

• Improved operational safety especially in 

unfavourable weather conditions and/or low 

visibility 

• Faster aircraft handling during parking and 

entering stands 

• Monitoring of 400 Hz and preconditioning 

systems 

DESCRIPTION OF WORK: 
See Schedule A: 6.1 – Other Measures for FCO Sud 

Implementation of the New A-VDGS System (Visual Docking Guidance 
System) 

Notes: Capex as per ITA GAAP 

2019 actual 2020 estimate 

0,6 M€ 2,7 M€ 

• The work includes:  

• supply and development of Software for Apron Management (SAM) and 

integration with the current airport systems and A-VDGS smart docking 

systems; 

• Installation of A-VDGS-type visual docking guidance systems (Safedock T1) 

on the stands currently lacking them and replacement of the current docking 

guidance stations with A-VDGS units 

• The initiative is part of the SESAR programme 



43 

EXPECTED BENEFITS 

STATUS and AMOUNTS 

• Medium voltage cables deviation and relocation on 

the north side of A91: Completed 

• Deviation and relocation of optical fibre cable: 

Completed 

• Drinking water pipeline diversion: in progress, 

completion by 2020 

• Elimination of the several interference situations 

between the future interchange and the existing 

sub-oil services in order to be able to carry out the 

work without causing any interruption of the 

current services 

DESCRIPTION OF WORK: 

In order to allow the construction of the "Completion of the East Area Interchange with viaduct crossing the motorway", a series of interventions 

must be carried out to eliminate the interference between the current sub-soil services and the work in question.  

This intervention falls within the scope of the Fiumicino Sud Completion Project and enables completion of the interchange by building ramps 

that connect the southern carriageway of the A91 motorway to the Cargo City area.  

In particular, two medium voltage cables, a drinking water pipeline, and a fibre optic line, which were interfering with some piles of the viaduct 

over the motorway, are being relocated. 

New Cargo Area Intersection– Preparatory Work 

Notes: Capex as per ITA GAAP 

See Schedule A: 4.3 Cargo City area Intersection 

2019 actual 2020 estimate 

0,5 M€ 0,8 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Construction of the Nobile Roundabout will be 

completed by September 2020 

The infrastructural interventions envisaged are 

designed to: 

• Increase the safety level of the most dangerous road 

intersections 

• Promote accessibility to the new facilities capable of 

generating/attracting high vehicle flows 

DESCRIPTION OF WORK: 

Based on the findings of ADR's study of mobility within the grounds to ensure suitable accessibility to the Fiumicino airport, a series of 

measures was designed to improve safety and vehicle traffic within the grounds and is currently being implemented. The measures are: 

1. Changes to the roundabout at P.zza Nobile this involves a reorganisation of the roundabout and the access roads by creating an 

exclusive intersection to allow vehicles coming from Via Guidoni to turn right. 

2. Construction of a roundabout at the intersection of Via dei Fratelli Wright and Via Remotti adding an exclusive connection for 

crossing it from west to south  

3. Doubling of the capacity on the stretch from via Delagrange to via Remotti to ensure continuity of capacity to the accessibility 

corridor to the technical area for vehicles coming from Ostia/Fiumicino 

4. Construction of a traffic divider at the Kindu roundabout to  

     improve safety by preventing turning from Via Guidoni to Via Remotti. 

Improvement of the road network (roundabouts) 

Notes: Capex as per ITA GAAP 

See Schedule A: 6.1 – Other Measures for FCO Sud 

2019 actual 2020 estimate 

0,3 M€ 1,7 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

• The educational service has been entrusted to 

the purchase of furniture and equipment for the 

kitchen and the laundry room 

• Work is in progress to complete the facility.  

• Reconciliation of employees' life and work times, 

helping them to handle their children; 

• Facilitation of the increase in female employment 

by providing a concrete tool to reconcile 

professional and family requirements; 

• Rebalance of family care between men and 

women. 

 

DESCRIPTION OF WORK: 

In order to boost the total reward policies and strengthen employees' engagement with the company, the ADR Group has decided to 

implement several tools such as benefits and corporate welfare initiatives, the most important of which is the creation of a corporate 

nursery. In the first two years the company nursery will host up to a maximum of 60 children but will be able to accommodate up to 90 

children. The criteria used for the design of the structure are: 

• Use of glulam and environmentally-friendly materials 

• Construction with high environmental sustainability (photovoltaic panels, controlled ventilation with heat and rainwater recovery for 

irrigation), with the aim of obtaining Leed® certification. 

• Garden inside the nursery, to have natural light diffused throughout all the rooms 

• Indoor kitchen and refectory in a dedicated room, with flexible use of space 

• Multifunctional spaces to be dedicated to thematic workshopsand/or playroom 

Nursery 

Notes: Capex as per ITA GAAP 

See Schedule A: 6.1 – Other Measures for FCO Sud 

Rendering of the works Outdoor garden 

Entry 

2019 actual 2020 estimate 

0,3 M€ 2,2 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work In Progress 

• Reduction of consumption of industrial water; 

• Improved efficiency of evaporative towers; 

• optimization/efficiency improvement of 

maintenance work. 

DESCRIPTION OF WORK: 

The initiative stems from the need to provide an adequate filtration system in terms of plant efficiency, while ensuring that both the 
discharge parameters from the Evaporative Towers and the water treatment system (softening) comply with table 5 of Italian Legislative 
Decre 152/06. 
 
The initiative involves civil and plant engineering works to improve the quality of the industrial water used in the Evaporative Towers 
reintegration system, focusing on the abatement of the concentration of salts (TDS = Total Dissolved Solids) resulting in a consequent 
reduction in water consumption and an efficiency improvement for the maintenance of the equipment.  

Industrial water improvement 

Notes: Capex as per ITA GAAP 

See Schedule A: 6.1 – Other Measures for FCO Sud 

2019 actual 2020 estimate 

0,7 M€ 1,0 M€ 
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Agenda 

ENAC – ADR Economic Regulation Agreement 

 

Investments in 2019 

• Fiumicino 

• Ciampino 
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Ciampino 

 

 Upgrade of the approach path for runway 33 

 Construction of no-entry bar 

 Lighting upgrade for quadrants 300-400-500 

 Noise abatement work 

Investments in 2020 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work starting 

• Remedial action concerning the 

DAAD.LIRA.005 (Deviation Acceptance 

and Action Document) defined during the 

investigation phase of the Airport 

Certificate conversion.  

 

DESCRIPTION OF WORK: 

• Civil and plant engineering works required for the construction of the simplified approach 

path in compliance with the requirements of the current EASA regulation 139/2014 in the 

CS ADR-DSN.M.626 "Simple Approach Lighting Systems". 

• The light signals installed on the runway axis extension up to a distance of 270 m from THR 

33 will consist of bars and will be spaced 30 m apart to provide better guidance to 

approaching pilots. 

Approach path upgrade for runway 33 

Notes: Capex as per ITA GAAP 

See Schedule A: C.1 – Upgrade of airside system 

2019 actual 2020 estimate 

0,0 M€ 0,6 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Design in progress 

• Increased runway protection devices against 

runway incursion and ensure compliance 

with regulations 

DESCRIPTION OF WORKS: 

• Civil and plant engineering works required to implement the no-entry-

bar on taxiways used for exit only from the runway, i.e. taxiways AB, 

AD and AE and stopbars on taxiways AA, AF, BA and AC.  

 

Construction of no-entry bar 

Notes: Capex as per ITA GAAP 

2019 actual 2020 estimate 

0,0 M€ 0,5 M€ 

See Schedule A: C.1 – Upgrade of airside system 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Work In Progress 

• Upgrade of illuminance values and 

compliance with current standards.  

DESCRIPTION OF WORK: 

• Upgrade of the current lighting system, by replacing the floodlights equipped with High 

Pressure Sodium lamps with latest-generation LED floodlights. 

• Installation of new light towers with LED floodlights.  

Lighting upgrade for quadrants 300-400-500 

Notes: Capex as per ITA GAAP 

See Schedule A: C.9 – CIA Maintenance 

2019 actual 2020 estimate 

0,0 M€ 0,5 M€ 
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EXPECTED BENEFITS 

STATUS and AMOUNTS 

Projects completed, work in progress on 15 

school buildings. Work starting in 7 more school 

buildings 

• Improvement of noise conditions 

for noise-sensitive receptors in the 

Ciampino-Marino area 

DESCRIPTION OF WORK: 

• Work to upgrade of the external façades in the schools of Marino and Ciampino according to the provisions of Italian Ministerial Decree of 

the Ministry of Environment no. 345/2018: Replacement of the external windows and doors of rooms (classrooms, gyms, services) and work 

environments (Presidencies, secretariats, various rooms) 

Noise abatement work 

Notes: Capex as per ITA GAAP 

See Schedule A: C.6 – CIA Restructuring work 

2019 actual 2020 estimate 

0,4 M€ 3,1 M€ 


